

BUET-88 Club Flood Rehabilitation Program Interim Report



Nov 25, 2007

I was visiting Sirajganj (specially Khoksabari & Songacha unions) during last weekend. In Khoksabari all 25 houses will be completed within a day or two. And in Songacha, remaining 13 houses are being constructed now and hopefully will be completed within next 6/7 days, i.e. Total 50(fifty) houses will be completed soon.

Nov 18, 2007

As you may learn from BUET'88 club President Rafez's email that we (President - Rafez, GS- Ahsan Habib Manik, me, EC member - Asad, EC member - Taleb, member - Mohsin, office secretary - Emdad) went to Sirajganj on 9 November, 2007 to see the progress of Rehabilitation works. We visited the union - Khoksabari where 12 houses were already constructed and handed over to the beneficiary families. Few local journalists (bdnews24.com, Radio Today, Bhorer Kagoj representatives) and local union parishad member accompanied us during the visit. The news were published in one local news paper (I don't have the copy a the moment).

Next day I visited other union - Songacha where also another 12 houses were built. By now, another 26 houses are being constructed (13 for each unions). So, total 50 houses will be constructed (25 for each union) and will be handed over to the beneficiaries

within next two weeks or so. Can you please provided me the format for reporting to you?

Thanks for your supports for the poor and affected people of Bangladesh.

Regards,

Mohd. Abdul Moqaddem (EEE-001)

BUET'88 Club & DGM (Billing),

Teletalk Bangladesh Ltd.,

House # 41, Road # 27, Block - A,

Banani, Dhaka - 1213.

Tel: +880-15-015 4444 ext.-5013, +880-15-015 5013 (Mobile)

e-mail: mmoqaddem@yahoo.com moqaddem@bttb.net.bd